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CCR No. 96-0500 Logged Date 5/10/96 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class II

Title (description) Changes To ICD Between the ECS and the GSFC DAAC for the ECS Project To Close Isssues In
Work-Off Plan

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

209-CD-008-004 AC-96-0213

RTM Change Start New Baseline X

Problem
This CCR is needed to upgrade the ECS-GSFC DAAC ICD to reflecxt resolutions to issues in the Work-Off Plan.

Proposed Solution
Implement the changes recommended in this CCR.

Impact Analysis:
Organizations Affected: BOO Contracts ESO X FOS M&O X

QA X Rel. A X Rel. B X Rel. IR1 MRS X SMO X Subconts

Other SCDO, Test Acceptance Org

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator  William Singleton  (Signed)  William Singleton                                              5/10/96
Signature Date

Office SMO/Interfaces Office Manager (Signed)    Peter Lyons    5/10/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  R. E. Clinard   5/15/96
Signature Date
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